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ESTIMATE RUN 12/18/2007

ESTIMATE SUMMARY 14:49:39

CONTID: C15362         ESTIMATE NO: 0004 PROG 2005

PCN: 15362-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 93: SH 58 TO 58TH AVE. PERCENT TIME:

PROJECT NO: NH 093A-006                   

SH 93: SH 58 TO 58TH AVE.

NAME OF ROAD: SH 93

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 12/18/2007 DATE TIME STARTED 05/21/2007

14802 W. 44TH AVE. DATE LET 02/15/2007 DATE WORK BEGAN 05/21/2007

 DATE AWARDED 02/21/2007 DATE TIME STOPPED 11/09/2007

 DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED 11/09/2007

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 05/21/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,094,207.50 PARTICIPATING $ $ 73,929.72

AWARD PROJECT AMT: 1,433,882.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.57

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

59.58%

846,577.87

73,929.72

73,929.72

73,929.72

$

$

$

$

1,247,629.63

0.00

1,247,629.63

0.00

1,247,629.63

-21,508.24

0.00

1,226,121.39

0.00

AMOUNT DUE 1,226,121.39 73,929.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 73,929.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.5
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PCN: 15362-BID    ESTIMATE RUN 12/18/2007

PROJECT: NH 093A-006                   ESTIMATE NO: 0004 14:49:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 25.000 0.000

EACH 25.000 128.75

5.15000 25.000 128.75

202-00090  
 

0010 *REMOVAL OF SIDEWALK 121.000 21.000

SY  0.000 0.00

51.50000 21.000 1,081.50

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 216.000 152.000

LF  0.000 0.00

11.35000 152.000 1,725.20

202-00203  
 

0020 *REMOVAL OF CONCRETE CURB RAMP 156.000 118.000

SY  0.000 0.00

37.00000 118.000 4,366.00

202-00206  
 

0025 REMOVAL OF ASPHALT MAT 331.000 0.000

SY  0.000 0.00

8.25000 0.000 0.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 141,018.000 130,039.000

SY  0.000 0.00

0.79000 130,039.000 102,730.81

202-00240  
 

0035 *REMOVAL OF GROUND SIGN 5.000 4.000

EACH 0.000 0.00

25.80000 4.000 103.20

202-00810  
 

0040 *REMOVAL OF SIGN PANEL 20.000 20.000

EACH 0.000 0.00

10.30000 20.000 206.00

202-00821  
 

0045 CLEAN VALVE BOX 4.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

202-04005  
 

0050 BLADING 31.000 0.000

HOUR 29.500 3,662.43

124.15000 29.500 3,662.43

203-01500  
 

0055 POTHOLING 14.000 0.000

HOUR 14.000 3,640.00

260.00000 14.000 3,640.00

203-01597  
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PCN: 15362-BID    ESTIMATE RUN 12/18/2007

PROJECT: NH 093A-006                   ESTIMATE NO: 0004 14:49:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONCRETE WASHOUT STRUCTURE 9.000 3.000

EACH 0.000 0.00

570.00000 3.000 1,710.00

208-00045  
 

0065 *STORM DRAIN INLET PROTECTION 15.000 15.000

EACH 0.000 0.00

360.00000 15.000 5,400.00

208-00050  
 

0070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,860.00000 0.000 0.00

208-00070  
 

0075 *EROSION CONTROL SUPERVISOR 58.500 37.500

HOUR 21.000 1,848.00

88.00000 58.500 5,148.00

208-00205  
 

0080 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

210-04010  
 

0085 ADJUST VALVE BOX 8.000 3.000

EACH 0.000 0.00

170.00000 3.000 510.00

210-04050  
 

0090 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 200.000 70.000

CY  130.000 3,211.00

24.70000 200.000 4,940.00

304-06008  
 

0095 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-00720  
 

0100 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 657.250 657.250

TON 0.000 0.00

53.00000 657.250 34,834.25

403-33841  
 

0105 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 15,514.000 12,656.040

TON 0.000 0.00

50.55000 12,656.040 639,762.82

403-34871  
 

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 7,051.000 6,757.000

GAL 0.000 0.00

1.25000 6,757.000 8,446.25

411-10255  
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PCN: 15362-BID    ESTIMATE RUN 12/18/2007

PROJECT: NH 093A-006                   ESTIMATE NO: 0004 14:49:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CURB RAMP (FAST TRACK) 170.000 156.000

SY  0.000 0.00

207.50000 156.000 32,370.00

608-00011  
 

0120 *TRUNCATED DOMES 150.000 150.000

SF  0.000 0.00

77.40000 150.000 11,610.00

608-00015  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 144.000 73.000

LF  0.000 0.00

25.80000 73.000 1,883.40

609-31010  
 

0130 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 183.000 183.000

LF  0.000 0.00

29.00000 183.000 5,307.00

609-31020  
 

0135 *DELINEATOR (TYPE I) 31.000 0.000

EACH 31.000 387.50

12.50000 31.000 387.50

612-00001  
 

0140 *DELINEATOR (TYPE II) 18.000 0.000

EACH 18.000 241.20

13.40000 18.000 241.20

612-00002  
 

0145 *DELINEATOR (TYPE III) 5.000 0.000

EACH 1.000 14.45

14.45000 1.000 14.45

612-00003  
 

0150 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,438.000 2,396.000

LF  0.000 0.00

6.20000 2,396.000 14,855.20

613-01200  
 

0155 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 244.000 202.000

LF  0.000 0.00

8.25000 202.000 1,666.50

613-01300  
 

0160 *PULL BOX (SPECIAL) 16.000 8.000

EACH 0.000 0.00

255.00000 8.000 2,040.00

613-07000  
 

0165 *PULL BOX (24"X36"X24") 22.000 16.000

EACH 0.000 0.00

475.00000 16.000 7,600.00

613-07023  
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PCN: 15362-BID    ESTIMATE RUN 12/18/2007

PROJECT: NH 093A-006                   ESTIMATE NO: 0004 14:49:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SIGN PANEL (CLASS I) 35.000 35.000

SF  0.000 0.00

12.40000 35.000 434.00

614-00011  
 

0175 *SIGN PANEL (CLASS II) 180.000 180.000

SF  0.000 0.00

15.50000 180.000 2,790.00

614-00012  
 

0180 *SIGN PANEL (CLASS III) 175.000 0.000

SF  100.000 1,860.00

18.60000 100.000 1,860.00

614-00013  
 

0185 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 4.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

614-01583  
 

0187 STEEL SIGN POST (W 6X12) 74.000 0.000

LF  74.000 2,157.10

29.15000 74.000 2,157.10

614-00612  
 

0189 CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 4.000 3,168.00

792.00000 4.000 3,168.00

614-03001  
 

0190 *LOOP DETECTOR (MICRO TYPE) 26.000 8.000

EACH 0.000 0.00

395.00000 8.000 3,160.00

614-72872  
 

0195 *LOOP DETECTOR WIRE 12,222.000 9,288.000

LF  0.000 0.00

1.85000 9,288.000 17,182.80

614-72875  
 

0200 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 16.000 16.000

EACH 0.000 0.00

700.00000 16.000 11,200.00

614-72878  
 

0205 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

12.000 8.000

EACH 0.000 0.00

550.00000 8.000 4,400.00

614-72889  
 

0210 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.250 1,425.00

5,700.00000 1.000 5,700.00

625-00000  
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PCN: 15362-BID    ESTIMATE RUN 12/18/2007

PROJECT: NH 093A-006                   ESTIMATE NO: 0004 14:49:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

626-00000  
 

0220 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 128.75

515.00000 1.000 515.00

626-01000  
 

0225 *EPOXY PAVEMENT MARKING 328.000 328.000

GAL 0.000 0.00

72.25000 328.000 23,698.00

627-00005  
 

0230 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,220.000 651.760

GAL 389.240 10,042.39

25.80000 1,041.000 26,857.80

627-00012  
 

0235 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,640.000 498.000

SF  38.000 393.30

10.35000 536.000 5,547.60

627-01001  
 

0240 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

1,079.000 811.000

SF  84.000 1,125.60

13.40000 895.000 11,993.00

627-30327  
 

0245 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 4,590.000 2,264.000

SF  260.000 2,418.00

9.30000 2,524.000 23,473.20

627-30332  
 

0250 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

629-01031  
 

0255 *LOCATE MONUMENTS 8.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

629-01110  
 

0260 *FLAGGING 2,100.000 1,118.000

HOUR 205.000 4,223.00

20.60000 1,323.000 27,253.80

630-00000  
 

0265 *TRAFFIC CONTROL INSPECTION 30.000 13.000

DAY 1.000 77.30

77.30000 14.000 1,082.20

630-00007  
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PCN: 15362-BID    ESTIMATE RUN 12/18/2007

PROJECT: NH 093A-006                   ESTIMATE NO: 0004 14:49:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *TRAFFIC CONTROL MANAGEMENT 74.000 32.000

DAY 8.000 3,280.00

410.00000 40.000 16,400.00

630-00012  
 

0275 *UNIFORMED TRAFFIC CONTROL COORDINATION 533.250 395.000

HOUR 138.250 10,714.38

77.50000 533.250 41,326.88

630-00015  
 

0280 *FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.200 15.50

77.50000 2.000 155.00

630-80001  
 

0285 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 4.500

EACH 0.500 38.75

77.50000 5.000 387.50

630-80335  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 126.000 57.600

EACH 6.400 363.20

56.75000 64.000 3,632.00

630-80341  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 33.300

EACH 3.700 286.38

77.40000 37.000 2,863.80

630-80342  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600

EACH 0.400 22.70

56.75000 4.000 227.00

630-80343  
 

0305 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 129.600

SF  14.400 192.96

13.40000 144.000 1,929.60

630-80344  
 

0310 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 415.00

2,075.00000 2.000 4,150.00

630-80355  
 

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 145.00

725.00000 2.000 1,450.00

630-80358  
 

0320 *DRUM CHANNELIZING DEVICE 100.000 45.000

EACH 5.000 103.25

20.65000 50.000 1,032.50

630-80360  
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PCN: 15362-BID    ESTIMATE RUN 12/18/2007

PROJECT: NH 093A-006                   ESTIMATE NO: 0004 14:49:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *TRAFFIC CONE 500.000 450.000

EACH 50.000 362.50

7.25000 500.000 3,625.00

630-80380  
 

0330 *F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0335 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 9,843.440

F A 0.000 0.00

1.00000 9,843.440 9,843.44

700-70012  
 

0340 F/A FUEL COST ADJUSTMENT 10,000.000 3,490.550

F A 0.000 0.00

1.00000 3,490.550 3,490.55

700-70016  
 

0345 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 143,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0350 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0355 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0360 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 20,000.000 7,699.070

F A 0.000 0.00

1.00000 7,699.070 7,699.07

700-70025  
 

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A INTERIM SURFACE REPAIR 18,950.000 0.000

F A 12,822.730 12,822.73

1.00000 12,822.730 12,822.73

700-70031  
 

0375 F/A PAVEMENT SUBGRADE REPAIR 20,000.000 0.000

F A 4,190.600 4,190.60

1.00000 4,190.600 4,190.60

700-70034  
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PCN: 15362-BID    ESTIMATE RUN 12/18/2007

PROJECT: NH 093A-006                   ESTIMATE NO: 0004 14:49:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A LANDSCAPE RESTORATION 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0385 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0405 POTHOLING NON-INVASIVE MICRO DETECTORS 5.000 0.000

HOUR 5.000 825.00

165.00000 5.000 825.00

203-01597  
 

0410 2 INCH ELECTRICAL CONDUIT (JACKED) NON INVASIVE MICRO 
DETECTOR

330.000 330.000

LF  0.000 0.00

24.20000 330.000 7,986.00

613-00201  
 

CAT 0200 $73,929.72 1,222,879.63CURRENT AMT 2,069,457.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,500.00000 1.000 14,500.00

620-00002  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00012  
 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,250.00000 1.000 1,250.00

620-00020  
 

CAT 0400 $0.00 24,750.00CURRENT AMT 24,750.00 $$

PROJECT TOTAL 73,929.72 $ 1,247,629.63CURRENT AMT 2,094,207.50 $$


